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VIA FACSIMILE (312) 886-0747 AND

U.S. FIRST CLASS MAIL >

Leverett Nelson, Associate Regional Counsel

United States Env1ronmental Protectlon Agency

ReglonS B LTI RS TN P

’Schrleber/Caravan Drum s1te, 3033 Bourke, Detront Mlclhlgan ‘48238
Slte No. 05PY

Dear Mr Nelson T _ R T A S T e

This letter will conﬁrm our - conversatlon of Monday, February 5, 2001 concemmg the above-
referenced subject ‘ :

As indicated, 't'his law firm is counsel to Schrieber Corporation (“Schrieber”): A'brief review of the
itemized cost surnmaly provided to Schrieber by the U.S. EPA under cover of Anthony Audia’s T)e(‘emher
22, 2000 letter reveals that there-are significant charges that' were incurred after’. Schrleber recelved
confirmation from Peter Guria, On Site Coordinator, that all activities required by Administrative Order of |
Consent, Docket No. VW-92-C145 (“Consent Order”’) were completed. As I explained to you, the site work
and all necessary reports were completed in approximately May 1993, and as you can see from the itemized
cost summary prepared by this office, approximately $56,027.26 in costs was for work allegedly incurred
Between 1998 and May 2000. I believe that these costs are in error, and you have agreed to check into this
with the EPA’ s accountmg ofﬁce.

Frankly, the “suggestion that Schriebérpay: the:EPA $106,537:74: icame as -a.complete shock to
Schrieber. As you are aware, Paragraph 16 of the Consent Order required the EPA to submit an “Itemized
Cost Summary annually or, if sooner, within sixty calendar days after submission of the Final Report.”
Schneber subniitted its final report in May 1993. Mr. Guria wrote to Schrieber on August 18, 1993 indicating
{that “this letter merely reflects U.S. EPA’s determination that the work required by the Order was
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completed” (copy of letter enclosed). Almost eight years has elapsed from the time the EPA, via Mr. Guria,
confirmed that all work had been completed, and the date of the December 2000 invoice.

In addition, the itemized cost summary appended to your December 22, 2000 letter lacks sufficient
detail to determine whether the expenditures were necessary and reasonable as required by the National
Contingency Plan, 40 CFR Part 300 and CERCLA, 42 USC §9606(a). Please provide the undersigned with
an indication as to the services performed by the various EPA employees and its contractors. Please confirm
that-the charges for the time period. from 1994 and later are erroneous, deleting same. Please advise the .

~ undersigned as to the cause for the delay and the discount that the EPA will entertain due to its violation. of
the Consent Order. At a minimum, Schrieber should not be liable for any expenses after Mr. Guria’s
August 13, 1993 Completion of Work letter. The substance of Mr. Guria’s letter, the violation of the consent
Decree, paragraph 16, and the EPA’s silence between August 1993 and December 2000 strongly suggest that
Schrieber completed its obligations and that no additional monies are owed by Schrieber. Schrieber does not
admit liability for any expenses incurred prior to the Guria letter, and requests a detailed explanation for these
costs so it may determine whether they were necessary and reasonable as required by the National
Contingency Plan. Finally, please confirm in writing that no interest will accrue pending receipt of an
‘acCurate invoice from the EPA.

Sincerely,
KERR, RUSSELL AND WEBER, PLC
urt R. Vilders

KRV/nef
"Enclosure

cc: Chuck Rosa
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REPLY TO ATTENTION OF
HSE1-G

Mr. ¢huck Rosa
Schreiber Corporation
2239 Fenkell Road

" Detroit, Michigan 48238

Mr. Robert Charleston
R.L. Enterprises ..

3033 Bourke Avenue
Detroit, Michigan 48238

RE: Campletion of Work under Consent Order Docket No. V-W-92-C-145 for the
Schreiber/Caravan Drum Slte Detroit, Wayne County, Michigan
(Site ID: #PY)

Dear Messrs. Rosa and Charleston:

The United States Envirommental Protection Agency (U.S. EPA) issued an
Administrative Order by Consent on March 23, 1992, to the Schreiber Roofing
Company and Caravan Technologies, Inc., requiring that those parties perform
specified removal activities at the Schreiber/Caravan site (the "site"). That
Order was issued to address abandoned, leaking drums and contaminated soil
which presented an imminent and substantial endangerment to the public health
and welfare or the envirorment based on factors set forth in the National 0il
and Hazardous Substances Pollutlon contmgency Plan (NCP), 40 CFR 300.415

(b) (2).

Pursuant to that Order, the Schreiber Corporation and Caravan 'I‘echnologies
contracted Engineering Services (ESI) of Trenton, Michigan, to develop and
submit a work plan on May 11, 1992, that ocutlined removal activities needed at
the site. The U.S. EPA approved the work plan, as revised, on June 8, 1992.

EST submitted the final report on behalf of the Schreiber Roofing Company and
Caravan Technologies, on May 12, 1993, describing their removal activities as
required by the Order. An amendment to the final report was submitted on
June 8, 1993, Based on my oversight of cleanup activities at the site, my
review of the final amended report, and final inspection of the site on

March 30, 1993, I conclude that the Schreiber Roofing Company and Caravan
Technologies have completed the following activities in the approved work plan
in accordance with the Order: implementation of site safety and security
measures; implementation of an air monitoring program during site activities;
sampling, characterization, staging, and securing of drummed wastes; sampling,
‘Characterization, and excavation of contaminated soil; post—excavation
sampling to verify removal of identified contaminants in the soil; and
transportation of wastes to a RCRA/CERCLA-approved disposal facility in
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accordance with the U.S. EPA off-site policy. A total of 3,200 pounds of
Approximately

waste flammable liquids were shipped off site for mcmeratlon.
1,025 cubic yards of non—hazardous waste solids were transported for

landfz.llln;, and 29,500 gallons. of non-hazardous liquids were shipped off site
for treatment. All actions taken were consistent with the National

" contingency Plan. BRI

This letter merely reflects U.S. EPA's determination that the work requ_med by

the Order was campleted. This notlce of canpletlon in no way releases the
Schreiber Roofing Campany or Caravan Technoldgies fram any potential future
abligations to perform additional work to address the same, or other,
corditions at the site. i

the Schreiber Roofing Company or Caravan Technologies from any record Keeping
or other abligations under the Order that extend beyand the da*' of this
notice.

Please contact me at (313) 692-7687 or Nancy-Ellen Zusman at (312) 886-7161 if
you have stions concerning this letter.:

Sincerel

Peter Guria, On—Scene Coordinator
Emergency and Enforcement Branch - Section I

Similarly, this notice of completion does not release

- se

JRpo—.
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ITEMIZED COST SUMMARY - EPA |

ITEM ~ COSTS YEARS
PAYROLL COSTS $ 4,710.92 1992 - 1995
INDIRECT COSTS
§ 7.654.20 1992
$ 4,210.44 1993
$ 76.13 1994
$ 1.57 1995
$ 0.00 1996
$ 0.00 1997
$ 63134 1998
'$ 0.00 1989
$ 15,145.14 2000
REGIONAL OVERSIGHT
CONTRACT WITH TECHLAW $ 40,250.78 3/31/98 - 5/22/00
| TECHNICAL ASSISTANCE |
TEAM CONTRACT WITH-
ECOLOGY & ENVIRONMENT, -
INC. | $ 32,587.08 4/20/92 - 10/10/94
TECHNICAL ENFORCEMENT
SUPPORT CONTRACT WITH
METCALF & EDDY $ 1,273.28 ~ 2/20/92 - 5/15/92

TOTAL: §106,517.74
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